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Accomplishments to Date

• Numerous gatherings by all three teams

– Developed and implemented roles and responsibilities

• Assigned Team Leaders

– Finished Interim Baseline

– Developed Near-Term Schedule

– Identified issues needing to be resolved for future modeling 

runs

– Coordinating with other projects

• CALFED Programs (WUE Year 4 Evaluation, EWA, Transfers)

• SDIP

• Water Plan Update 



Technical Team &
Project Management Team

• Members working together to 

– Perform scenario analysis using common

CALSIM II and DSM2 Interim Baseline model runs 

– Provide consistency checks of other’s work

– Establish common analysis procedures and protocols

– Develop consistent long-term baselines

– Document all decisions



Technical Team
Interim Baseline Modeling Status

• CALSIM II Interim Baseline was 

developed, vetted and distributed to Project 

Study Teams 

• DSM2 Interim Baseline development is 

underway

• Interim Baseline results will be reported in 

the next Storage Program Progress Report



Near-Term Schedule

• Next Storage Program Progress Report – Fall 
2004

– Technical Team

• Complete modeling & consistency checks by August ’04

– Economic & Cost Estimating Team

• Reporting metrics and cost estimation guidelines by 
October ’04

• LCPSIM review by November ’04

• Support Plan Formulation Studies

– CALSIM II baselines by end of 2004

– Economic tool baselines by early Spring ’05



Common Reporting Metrics 
- Straw Proposal -

• Establish consistent set of project-wide reporting 

metrics for Storage Project scenarios 

– Provides basis for reader to compare/contrast

– For use in subsequent presentations of results

– Final set in Storage Program Progress Report

• Storage Project-specific reporting metrics

– Each individual Storage Project may have different 

reporting metrics based on their need to identify 

specific benefits



Proposed Reporting Metric Categories

Water Supply Reliability Water Quality
Sacramento Valley San Joaquin River

     CVP Ag     Vernalis

     CVP M&I Delta

Bay Area     All Compliance Locations

     CVP Ag Bay Area

     CVP M&I     M&I Intake Locations

     SWP M&I Delta Export

San Joaquin Valley (export area)     Tracy

     CVP Ag     Banks

     CVP M&I Ecosystem
     SWP Ag Sacramento River

     Groundwater Banking Delta

South Coast     X2 Location

     SWP M&I     Reverse/Cross-Delta Flow

In-Delta     Delta Outflow

Cost Estimates EWA

Capital Cost Level 4 Refuge

Annual O&M     NOD

    SOD



Ad-Hoc Stakeholder Technical Group

• Propose continuing meetings with WSS’s

Ad-Hoc Stakeholder Technical Group

• Proposed July Meeting Topics

– CALSIM II Interim Baseline

– Proposed Reporting Metrics

– Long-term Baselines (Exist., Future & Alt. Future)

– Stakeholders’ suggested Future No-Action Baseline


